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Summary 

Several of the State Vehicular Recreation Areas (SVRAs) are in the process of updating 
their park general plans. A general plan directs the long-range development and 
management of a park unit by providing broad policy and program guidance. This 
guidance is essential to the SVRA managers and staff, and is of value to those 
organizations and individuals who have an interest in the SVRA. SVRAs must have an 
approved general plan before funding can be appropriated for any major capital outlay 
projects to build new facilities in a park unit. 

Discussion 
Pursuant to Public Resources Code Section 5002.2, California State Parks is generally 
required to prepare general plans for units of the State Park System (e.g., SVRAs) prior 
to the development of new capital facilities. A table identifying the status of the SVRA 
general plans is provided as an attachment to this report (see Attachment 1). 

Following is a brief summary of recent SVRA general plan developments. 

Ocotillo Wells SVRA: 
The Ocotillo Wells SVRA Plan team conducted public 
workshops and online exercises in spring 2015 to gather 
input on the Ocotillo Wells SVRA Preferred Alternative 
and Environmental Impact Report /Environmental Impact 
Statement (EIR/EIS) scoping process. Over 
300 submissions were received during the public 
review/scoping period. A summary of the scoping 
comments and process has been prepared by the Ocotillo 
Wells SVRA Plan team and can be downloaded from the 
project website: www.planOcotilloWells.org. 

Based on the key issues identified through the scoping 
process, the Ocotillo Wells SVRA Plan team is currently 
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preparing the Preliminary Ocotillo Wells SVRA Plan (General Plan/Recreation Area 
Management Plan/Land Use Plan Amendment). In fact, the Ocotillo Wells SVRA Plan 
will actually be three plans in one. This planning approach is necessitated by the 
substantial federal land ownership component at Ocotillo Wells SVRA. To ensure 
compliance with both state and federal land management policies, the long-term land 
management plan for Ocotillo Wells SVRA will be comprised of: 

• a California State Park unit General Plan, 
• a Bureau of Land Management Recreation Area Management Plan, and 
• a California Desert Conservation Area Land Use Plan Amendment. 

An EIR/EIS will also be prepared that addresses the potential environmental impacts of 
the Ocotillo Wells SVRA Plan, proposed alternatives, and potential mitigation measures.  

The Preliminary Ocotillo Wells SVRA Plan and Draft EIR/EIS are expected to be ready 
for publication in 2016.  

Carnegie SVRA:  
The Carnegie SVRA Preliminary General Plan and associated Draft EIR were circulated 
for public review and comment April 23, 2015 through June 29, 2015. The Preliminary 
General Plan and Draft EIR are the product of a multi-year effort involving substantial 
public/stakeholder input and environmental analysis. It includes a series of visitor 
experience areas and a detailed set of goals and guidelines developed to guide 
operations and management of the SVRA into the future.  

In excess of 1,000 comments on the Preliminary General Plan and Draft EIR were 
received from agencies, organizations, and interested members of the public. The 
planning team is currently reviewing all comments and preparing the Final EIR which 
will include official responses to all comments received and any changes proposed to 
the DEIR. The Preliminary General Plan will also be revised as necessary. 

Prairie City SVRA:  
The Prairie City SVRA Preliminary General Plan and associated Draft EIR are expected 
for publication in October 2015. 

Hungry Valley SVRA:  
The Hungry Valley SVRA General Plan update project is kicking off in September 2015. 
A Contract Task List and associated consultant budget is provided as an attachment to 
this report (see Attachment 2). 

Commission Action 
For information only 

Attachments 
Attachment 1: SVRA General Plans Update – September 2015 
Attachment 2: Hungry Valley SVRA General Plan Contract Task List 



CALIFORNIA STATE PARKS 
OHMVR DIVISION 

State Vehicular Recreation Area General Plans Update  
September 2015 

 

Park Unit Adopted Amended General Plan (GP) Status & 
Updates in Progress 

Carnegie SVRA 1981 - 

GP update in progress. 
Preliminary GP/ Draft EIR 

published for public review and 
comment April 23, 2015 through 

June 29, 2015. 

Clay Pit SVRA 2012 - Approved by the OHMVR 
Commission June 2012. 

Eastern Kern County, 
Onyx Ranch SVRA - - GP process tentatively planned to 

begin in Fall 2016. 

Heber Dunes SVRA 2011 - Approved by the OHMVR 
Commission December 2011. 

Hollister Hills SVRA 1978 2003 - 

Hungry Valley SVRA 1981 - GP update process kicking-off in 
September 2015. 

Oceano Dunes SVRA 1975 1991 - 

Ocotillo Wells SVRA 1981 - 

GP update in progress including 
newly acquired properties. GP 

update includes federal 
component in partnership with the 

Bureau of Land Management. 
 

Prairie City SVRA 1991 - 
GP update in progress. 

Preliminary GP/Draft EIR planned 
for publication in October 2015. 
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Contract Task List
Consultant Budget 

Amount
Actual Amount 

Expended
TASK 1.0 – START-UP AND PUBLIC PARTICIPATION $501,648
TASK 2.0 – DATA GATHERING / OPPORTUNITIES AND 
CONSTRAINTS IDENTIFICATION $71,513

TASK 3.0 – COORDINATION WITH SUBCONSULTANTS
$18,442

TASK 4.0 – OHMVR DIVISION AND AGENCY 
MEETINGS $62,222
TASK 5.0 – GIS RESEARCH / BASE MAP 
PREPARATION $30,705
TASK 6.0 – EXISTING CONDITIONS AND RESOURCE 
EVALUATIONS $125,315
TASK 7.0 – GUIDING STATEMENTS DIALOUGE $42,135
TASK 8.0 – ALTERNATIVES DEVELOPMENT AND 
EVALUATION $270,710
TASK 9.0 – GENERAL PLAN PREFERRED 
ALTERNATIVE $43,689
TASK 10.0 – SCOPING $40,598
TASK 11.0 – DRAFT GENERAL PLAN $140,055
TASK 12.0 – REGULATORY AGENCY UPDATE $23,005
TASK 13.0 – DRAFT EIR $254,842
TASK 14.0 – REVISED DRAFT GENERAL PLAN AND 
FINAL EIR $91,664
TASK 15.0 – FINAL GENERAL PLAN $50,874
TASK 16.0 – PROJECT CLOSEOUT $1,366

TOTAL: $1,768,783


